STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: 1/22/2013  Page 1 of 1

TO: Tony Anziano, Program Manager / FILE: E.A. 04 - 0120F4

- CO-RTE-PM SF-80-13.2/13.9

FROM: Darryl Schram, Senior TE FED. NO.

CCO#: 61 SUPPLEMENT#: (o | Category Code: CBSA CONTINGENCY BALANCE (incl. this change) $93,692,438.99

COST:  $998,928.00 INCREASE ¥] DECREASE [ | HEADQUARTERS APPROVAL REQUIRED? W] YES []NO
NTAL FUNDS PROVIDED: IS THIS REQUEST IN ACCORDANCE WITH [/ YES NO

SUPPLEME N R $0.00 ENVIRONMENTAL DOCUMENTS? -

CCO DESCRIPTION: PROJECT DESCRIPTION:

SAS/Skyway Electrical Warning Systems CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time: Time Adj. This Change: Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time

Time Adjusiments:

2490 Day(s) 0 Day(s)

501 Day(s)

(including this change) CCO(s): (including this change)

20 % 3

THIS CHANGE ORDER PROVIDES FOR:

Revising electrical warning systems on SAS Main Tower, Pier E2, Pier E3, and along Skyway Piers including navigation
marker lights and relay cabinets, aviation light, fog detection panels, fog bells and horns, associated pull boxes, and

conductors, conduits, and mounts for the navigation lights.

Revising Special Provisions Section 10-3.14 “LIGHTING,” subsection “NAVIGATION WARNING SYSTEM” and subsection

“FOG DETECTION SYSTEM.”

The electrical warning system was not finalized and approved by the United States Coast Guard (USCG) before the SAS
project was put out to bid. The navigation and aviation warning system and fog detection system will be revised to meet
USCG requirements. Navigation fixtures will be changed from incandescent bulbs to LED in order to reduce power
consumption and maintenance costs. The navigation warning system fixtures, conductors, and electrical enclosures will be

modified to accommodate the use of LED.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 873R0, 1334R0,
1334R1, 1404R3, 1901R1, 2593, and 2666 with respect to changes listed above.

The total cost of this change order is $998,928.00 lump sum, which can be financed from the contingency fund. A detailed

cost analysis is on file.

There will be no time adjustment for this change, as it does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE), Rich Foley (HQ Oversight), Ken Terpstra (Project
Manager), Lina Ellis (Maintenance), and Jing Chen (District Design).

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  William Casey, Sup TE Date  6/1/12 THIS REQUEST FOTAL TG BATE
ITEMS $0.00 $0.00
Bri i 1
ridge Engineer. Date FORCE ACCOUNT $0.00 $0.00
Project Engineer: District Design, Jing Chen Dale  6/5/12 | AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 6/28/12 | ADJUSTMENT $998,928.00 $998,928.00
FHWA Rep Date TOTAL $998,928.00 $998,928.00
FEDERAL PARTICIPATION
Environmental: Date
[] PARTICIPATING [[] PARTICIPATING IN PART NONE
th ify): ’ int, Li i Dati
Other. (spacify) Sioset. Mainks Lina B Bl B/12 | 1) NON-PARTICIPATING (MAINTENANCE) NON-PARTICIPATING
Oth ify): i [ D
et (Speciy) HQplenFaley ale M2 [ oAl SEGREGATION (if more than one Funding Source or P.LP. type)
District Prior Approval By: - HQ, Bob Molera Date 9/22/09 | [T]cco FUNDED PER CONTRACT [] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Residenl Engineer's Signature: Date
T 12% 1%

ADA Notice: For individuals with sensory disabilities, this document is available in altemale formats. For information call: (916) 654-8410 or TDD (916) 654-3880 or wrile

Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA §5814.



